
Total Project Summary Table 4/18/2008
Fort Worth Central City

Fort Worth, Texas

MII Output Full Funded Project 
ProjectCost  Escalation to Midpoint Cost (w/Contingency

Description  (October 2007) Year % $ % $ and Escalation)
 Project Cost Summary Report  506,743,627 673,450,000
 1 01 Federal 220  158,868,918 29,516,561 31,614,457 220,000,000

Schedule Contingency Impact 221,375 220,000
 1.1 01 Lands and Damages  31,183,334 2,203,807 4,262,160 37,650,000

 1.1.1 10 Property Acquisition  26,568,716 2nd 1/4 09 1.08 2,019,222 12% 3,176,504 31,760,000
 1.1.2 15 Property Relocations  4,614,618 2009 1.04 184,585 24% 1,085,656 5,890,000

 1.2 03 Reservoirs  43,268,796 8,744,898 8,118,468 60,130,000
1.2.1.1 05 Samuels Avenue Sites  5,323,585 2015 1.32 1,686,560 19% 1,008,375 8,020,000
1.2.1.2 10 University Drive  3,952,653 2012 1.19 741,859 12% 468,697 5,160,000
1.2.1.3 15 Ham Branch  822,375 2012 1.19 154,349 12% 96,205 1,070,000
1.2.1.4 20 Riverside Park  2,375,242 2012 1.19 445,800 18% 437,363 3,260,000
1.2.1.5 25 Rockwood Park - West  1,579,999 2011 1.15 233,086 19% 308,083 2,120,000
1.2.1.6 30 Riverside Oxbow/Gateway  29,214,941 2012 1.19 5,483,244 20% 5,799,745 40,500,000

 1.3 06 Fish and Wildlife Facilities  304,109 57,077 30,436 390,000
 1.3.1 15 Ham Branch  304,109 2012 1.19 57,077 10% 30,436 390,000

 1.4 11 Levees and Floodwalls  41,125,153 9,428,160 11,539,750 62,090,000
 1.4.1  Bypass Channel - North  18,580,541 2013 1.23 4,259,688 28% 5,191,780 28,030,000
 1.4.2  Bypass Channel - South  22,544,611 2013 1.23 5,168,472 28% 6,347,971 34,060,000

 1.5 15 Flood Control and Diversion Structures  24,695,906 8,962,079 5,843,197 39,500,000
 1.5.1 05 Clear Fork  11,774,910 2016 1.36 4,273,084 24% 2,768,234 18,820,000
 1.5.2 15 TRWD  12,920,996 2016 1.36 4,688,995 24% 3,074,963 20,680,000

 1.6 18 Cultural Resource Preservation  1,108,740 2010 1.11 120,540 12% 132,648 1,360,000
 1.7 30 Planning, Engineering, and Design  11,105,131 0.00 0 11% 1,205,257 12,310,000
 1.8 31 Construction Management  6,077,749 0.00 0 4% 261,167 6,350,000
 2 02 Non-Federal  347,874,709 47,188,907 58,384,651 453,450,000

Schedule Contingency Impact 409,955 410,000
 2.1 01 Lands and Damages  53,111,628 3,147,108 8,193,015 64,450,000

 2.1.1 05 Property Acquistion Assistance  7,239,991 2009 1.04 289,600 10% 687,890 8,220,000
 2.1.2 10 Property Acquisition  28,406,743 2009 1.08 2,158,912 12% 3,396,255 33,960,000
 2.1.3 15 Property Relocations  17,464,894 2009 1.04 698,596 24% 4,108,869 22,270,000

 2.2 02 Relocations  32,887,990 3,189,179 10,118,398 46,200,000
 2.2.1 05 Mobilization and Demobilization  10,230 2009 1.07 729 15% 1,576 20,000
 2.2.2 10 General Demolition and Site Preparation  10,293,929 2009 1.07 733,185 16% 1,608,755 12,640,000
 2.2.3 15 Utility Relocation - Sanitary Sewer, Potable Water, 
Storm Sewer and Natural Gas  10,444,027 2010 1.11 1,135,452 27% 2,792,557 14,370,000

 2.2.4 20 Utility Relocation - Electrical and Communication  2,873,548 2010 1.11 312,406 27% 766,493 3,950,000
 2.2.5 25 Utility Relocation - Transmission Lines  9,266,254 2010 1.11 1,007,407 53% 4,949,016 15,220,000

 2.3 04 Dams  42,239,100 11,500,831 8,731,324 62,470,000
 2.3.1 05 Samuels Avenue Dam  30,949,414 2014 1.27 8,426,884 18% 5,665,737 45,040,000
 2.3.2 10 Marine Creek Low Water Dam/Lock  11,289,686 2014 1.27 3,073,947 27% 3,065,588 17,430,000

 2.4 06 Fish and Wildlife Facilities  10,835,246 2,006,769 1,045,694 13,890,000
 2.4.1 10 Riverside Oxbow/Gateway  10,166,517 2012 1.19 1,908,116 9% 944,962 13,020,000
 2.4.2 05 Rockwood Park  668,729 2011 1.15 98,653 15% 100,732 870,000

 2.5 08 Roads, Railroads and Bridges  70,579,566 11,534,509 11,948,896 94,060,000
 2.5.1 05 Henderson Bridge and Roadway  19,398,453 2011 1.15 2,861,718 18% 3,585,619 25,850,000
 2.5.2 10 White Settlement Bridge and Roadway  14,813,840 2011 1.15 2,185,382 18% 2,693,425 19,690,000
 2.5.3 15 Main Street Bridge and Roadway  19,594,591 2011 1.15 2,890,653 18% 3,516,537 26,000,000
 2.5.4 20 White Settlement Extension Bridge and Roadway  4,705,205 2016 1.36 1,707,506 19% 899,765 7,310,000
 2.5.5 25 Other Street Modifications  2,841,232 2010 1.11 308,893 9% 267,510 3,420,000
 2.5.6 30 Riverside Oxbow Park  5,934,883 2011 1.15 875,532 11% 659,990 7,470,000
 2.5.7 35 Riverside Gateway Park  1,196,511 2012 1.19 224,569 11% 130,596 1,550,000
 2.5.8 40 Bypass Channel Pedesterian Bridges  2,094,852 2013 1.23 480,256 9% 195,454 2,770,000

 2.6 13 Pumping Plants  5,622,722 2,040,471 766,547 8,430,000
 2.6.1 05 Stormwater Pumping Facility  5,622,722 2016 1.36 2,040,471 14% 766,547 8,430,000

 2.7 14 Recreation Facilities  22,269,848 6,772,873 1,861,029 30,900,000
 2.7.1 05 Water Feature  12,264,109 2016 1.36 4,450,613 9% 1,161,066 17,880,000
 2.7.2 10 Samuels Avenue  308,904 2015 1.32 97,864 8% 24,866 430,000
 2.7.3 15 Marine Creek  3,180,897 2015 1.32 1,007,737 8% 256,051 4,440,000
 2.7.4 20 Ham Branch  39,958 2012 1.19 7,500 9% 3,502 50,000
 2.7.5 25 Riverside Park  594,394 2012 1.19 111,560 6% 37,191 740,000
 2.7.6 30 Rockwood Park - West  156,711 2011 1.15 23,118 8% 12,735 190,000
 2.7.7 35 Riverside Oxbow/Gateway Park  5,724,877 2012 1.19 1,074,481 6% 365,617 7,170,000

 2.8 15 Flood Control and Diversion Structures  12,116,580 4,397,075 2,682,091 19,200,000
 2.8.1 10 Trinity Point  12,116,580 2016 1.36 4,397,075 22% 2,682,091 19,200,000

 2.9 30 Planning, Engineering, and Design  32,957,096 0 9% 3,037,301 35,990,000
 2.10 31 Construction Management  40,432,378 0 3% 1,245,016 41,680,000
 2.11 33 HTRW  24,822,555 2,600,092 8,345,386 35,770,000

 2.11.1  Envrionmental Assessments  2,628,880 2009 1.07 187,242 34% 883,834 3,700,000
 2.11.2  Site Remediation  19,832,531 2010 1.11 2,156,151 34% 6,667,731 28,660,000
 2.11.3  Remediation Program Management  2,361,144 2010 1.11 256,699 34% 793,821 3,410,000

Cost Contingency


