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Final Independent External Peer Review Report  
Lower San Joaquin River, California 
Flood Risk Management Feasibility Study 

Executive Summary 

PROJECT BACKGROUND AND PURPOSE 

There are flood-related and incidental ecosystem-related issues in the Lower San Joaquin River study 
area. The decision document will be an Integrated Feasibility Report and Environmental Impact 
Statement/Environmental Impact Report (FR/EIS/EIR) and will present planning, engineering, 
environmental, and implementation details of the recommended plan to allow final design and 
construction to proceed subsequent to approval of the recommended plan. Ultimate approval of the study 
document will be with the Chief of Engineers for recommendation of a project to Congress for 
authorization. The project is a General Investigations study undertaken to evaluate structural and non-
structural flood risk management measures including in-basin storage, re-operation of existing reservoirs, 
improvements to existing levees, construction of new levees, and other storage, conveyance, and non-
structural options. 

Independent External Peer Review Process 

Independent, objective peer review is regarded as a critical element in ensuring the reliability of scientific 
analysis. The U.S. Army Corps of Engineers (USACE) is conducting an Independent External Peer 
Review (IEPR) of the Lower San Joaquin River, California Flood Risk Management FR/EIS/EIR 
(hereinafter: Lower San Joaquin River IEPR). As a 501(c)(3) non-profit science and technology 
organization, Battelle is independent, is free from conflicts of interest (COIs), and meets the requirements 
for an Outside Eligible Organization (OEO) per guidance described in USACE (2012). Battelle has 
experience in establishing and administering peer review panels for USACE, and was engaged to 
coordinate the IEPR of the Lower San Joaquin River FR/EIS/EIR. The IEPR was external to the agency 
and conducted following USACE and Office of Management and Budget (OMB) guidance described in 
USACE (2012) and OMB (2004). This final report presents the Final Panel Comments of the IEPR Panel 
(the Panel). Details regarding the IEPR (including the process for selecting panel members, the panel 
members’ biographical information and expertise, and the charge submitted to the Panel to guide its 
review) are presented in appendices.  

Based on the technical content of the Lower San Joaquin River review documents and the overall scope 
of the project, Battelle identified potential candidates for the Panel in the following key technical areas:  
economics/Civil Works planning, hydraulic engineering, biology/ecology, and geotechnical engineering. 
Battelle screened the candidates to identify those most closely meeting the selection criteria and 
evaluated them for COIs and availability. USACE was given the list of final candidates to confirm that they 
had no COIs, but Battelle made the final selection of the four-person Panel. 

The Panel received an electronic version of the Lower San Joaquin River review documents (2,950 pages 
in total), along with a charge that solicited comments on specific sections of the documents to be 
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reviewed. USACE prepared the charge questions included in the charge following guidance provided in 
USACE (2012) and OMB (2004). 

The USACE Project Delivery Team briefed the Panel and Battelle during a kick-off meeting held via 
teleconference prior to the start of the review to provide the Panel an opportunity to ask questions of 
USACE and clarify uncertainties. Other than Battelle-facilitated teleconferences, there was no direct 
communication between the Panel and USACE during the peer review process. The Panel produced 
individual comments in response to the charge questions.  

IEPR panel members reviewed the Lower San Joaquin River documents individually. The panel members 
then met via teleconference with Battelle to review key technical comments and reach agreement on the 
Final Panel Comments to be provided to USACE. Each Final Panel Comment was documented using a 
four-part format consisting of:  (1) a comment statement, (2) the basis for the comment, (3) the 
significance of the comment (high, medium/high, medium, medium/low, or low), and (4) recommendations 
on how to resolve the comment.  

Battelle received public comments from USACE on the Lower San Joaquin FR/EIS/EIR (47 written 
comments totaling 289 pages) and provided them to the IEPR panel members. The panel members were 
charged with determining if any information or concerns presented in the public comments raised any 
additional discipline-specific technical concerns with regard to the Lower San Joaquin review documents. 
The Panel identified one new issue and subsequently generated one Final Panel Comment that 
summarized the concern.  

Overall, eight Final Panel Comments were identified and documented. All eight were low significance. 

Results of the Independent External Peer Review  

The panel members agreed on their “assessment of the adequacy and acceptability of the economic, 
engineering, and environmental methods, models, and analyses used” (USACE, 2012; p. D-4) in the 
Lower San Joaquin review documents. Table ES-1 lists the Final Panel Comment statements by level of 
significance. The full text of the Final Panel Comments is presented in Section 4.2 of this report. The 
following summarizes the Panel’s findings.  

The documentation in the FR/EIS/EIR and supporting appendices and background information provide 
considerable analysis and effectively summarize the work conducted for the project. However, the Panel 
did identify elements of the project that require further documentation and sections of the FR/EIS/EIR that 
should be clarified or revised. 

Economics and Plan Formulation: The Panel noted that the project documents are good examples of 
SMART Planning and the project is a good example of implementation of the Floodplain Protection 
Executive Order 11988. However, some information, regarding USACE’s decision on the Tentative 
Selected Plan (TSP) is necessary to provide a clear picture of the selection process. USACE has 
provided information on the estimate of net National Economic Development (NED) benefits and benefit 
cost ratios, however, information on the probability that those estimates are correct (e.g., information on 
the risks, uncertainties, and standard errors inherent in the evaluation of benefits and costs) are not 
presented. ER 1105-2-101, Risk Analysis for Flood Damage Reduction Studies, states that this 
information shall be presented for each alternative. During the Panel’s review of the documents, they also 
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found that information was lacking regarding how USACE evaluated the other social effects (OSE) 
account, and which metrics were used.   

Engineering: The Panel noted during their review of the hydrologic and hydraulic (H&H) and 
geotechnical engineering that the proper risks were identified and the appropriate studies were 
conducted. However, the Panel was not able to follow how some of the H&H modeling interplayed. It was 
clear that substantive H&H modeling has been conducted. However, to improve the document, the Panel 
recommends that a road map be included that presents how some of the models work together and how 
the collected information and identified risks factor into the H&H decision-making process.  

In the area of geotechnical engineering, some sections of the report imply that overtopping risk is the 
primary consideration. Seismic and geotechnical risks are discussed, but clarification of how the major 
risk categories were combined and how they each contribute to the overall risk is unclear. Clarification is 
also needed concerning the risk and uncertainties associated with “judgment factors.” Judgment factors 
are defined as non-quantitative factors, such as effects of encroachments, animal burrows, utility 
penetrations, and surface erosions. Information on what data sources were used to determine the risks 
and uncertainties, as well as information on site conditions that contribute to the risks and uncertainties, 
were not fully provided and therefore the risks and uncertainties associated with these factors could not 
be verified.  

Environmental: The Panel noted that the environmental documentation shows that a good assessment 
of the challenges that could occur during this project has been conducted, and solutions have been 
identified. The Panel believes that the use of existing data and Google maps was appropriate for this 
stage in the SMART Planning process.  
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Table ES-1. Overview of Eight Final Panel Comments Identified by the Lower San Joaquin River 
IEPR Panel 

No. Final Panel Comment 

Significance – Low 

1 The description of the TSP selection process is not consistent throughout the document. 

2 The risks, uncertainties, and standard errors inherent in the evaluation of benefits and costs are 
not presented in a manner consistent with USACE planning guidance documents. 

3 The OSE results may not be accurate because the metrics used to calculate the OSE analysis in 
the FR/EIS/EIR and in the Economics Appendix are not consistent.  

4 The discussion of the significance of the judgment factors on potential levee failure, risk, and 
uncertainty is incomplete. 

5 It is unclear what level of uncertainty is considered in the project benefits and residual risk relative 
to the zero-fragility for the judgment risk factors. 

6 The process for combining major risk categories, including seismic risk, and the contribution of the 
major risks categories to overall risk are unclear. 

7 The relative significance of each hydrologic and hydraulic modeling simulation and how it 
supports the alternatives evaluation has not been discussed. 

8 Impacts on groundwater elevations from seepage barriers such as a cutoff wall are possible but 
are not discussed. 
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1. INTRODUCTION 

There are flood-related and incidental ecosystem-related issues in the Lower San Joaquin River study 
area. The decision document will be an Integrated Feasibility Report and Environmental Impact 
Statement/Environmental Impact Report (FR/EIS/EIR) and will present planning, engineering, 
environmental, and implementation details of the Recommended Plan to allow final design and 
construction to proceed subsequent to approval of the recommended plan. Ultimate approval of the study 
document will be with the Chief of Engineers for recommendation of a project to Congress for 
authorization. The project is a General Investigations study undertaken to evaluate structural and non-
structural flood risk management measures including in-basin storage, re-operation of existing reservoirs, 
improvements to existing levees, construction of new levees, and other storage, conveyance, and non-
structural options. 

Independent, objective peer review is regarded as a critical element in ensuring the reliability of scientific 
analysis. The objective of the work described here was to conduct an Independent External Peer Review 
(IEPR) of the Lower San Joaquin River, California Flood Risk Management FR/EIS/EIR (hereinafter: 
Lower San Joaquin River IEPR) in accordance with procedures described in the Department of the Army, 
U.S. Army Corps of Engineers (USACE), Engineer Circular (EC) Civil Works Review (EC 1165-2-214) 
(USACE, 2012) and the Office of Management and Budget (OMB) Final Information Quality Bulletin for 
Peer Review (OMB, 2004). Supplemental guidance on evaluation for conflicts of interest (COIs) was 
obtained from the Policy on Committee Composition and Balance and Conflicts of Interest for Committees 
Used in the Development of Reports (The National Academies, 2003).  

This final report presents the Final Panel Comments of the IEPR Panel (the Panel) on the existing 
engineering, economic, environmental, and plan formulation analyses contained in the Lower San 
Joaquin IEPR documents (Section 4). Appendix A describes in detail how the IEPR was planned and 
conducted. Appendix B provides biographical information on the IEPR panel members and describes the 
method Battelle followed to select them. Appendix C presents the final charge to the IEPR panel 
members for their use during the review; the final charge was submitted to USACE on March 6, 2015. 
Appendix D presents the organization conflict of interest form that Battelle completed and submitted to 
the Institute for Water Resources (IWR) prior to the award of the Lower San Joaquin IEPR. 

2. PURPOSE OF THE IEPR 

To ensure that USACE documents are supported by the best scientific and technical information, USACE 
has implemented a peer review process that uses IEPR to complement the Agency Technical Review 
(ATR), as described in USACE (2012). 

In general, the purpose of peer review is to strengthen the quality and credibility of the USACE decision 
documents in support of its Civil Works program. IEPR provides an independent assessment of the 
engineering, economic, environmental, and plan formulation analyses of the project study. In particular, 
the IEPR addresses the technical soundness of the project study’s assumptions, methods, analyses, and 
calculations and identifies the need for additional data or analyses to make a good decision regarding 
implementation of alternatives and recommendations.  

In this case, the IEPR of the Lower San Joaquin River FR/EIS/EIR was conducted and managed using 
contract support from Battelle, which is an Outside Eligible Organization (OEO) (as defined by EC 1165-
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2-214). Battelle, a 501(c)(3) organization under the U.S. Internal Revenue Code, has experience 
conducting IEPRs for USACE. 

3. METHODS FOR CONDUCTING THE IEPR 

The methods used to conduct the IEPR are briefly described in this section; a detailed description can be 
found in Appendix A. Table 1 presents the major milestones and deliverables of the Lower San Joaquin 
River IEPR. Due dates for milestones and deliverables are based on the award/effective date of May 9, 
2014 and receipt of the review documents on February 27, 2015. Note that the work items listed under 
Task 6 occur after the submission of this report. Battelle anticipates submitting the pdf printout of the 
USACE’s Design Review and Checking System (DrChecks) project file (the final deliverable) on June 30, 
2015. The actual date for contract end will depend on the date that all activities for this IEPR, including 
Agency Decision Meeting (ADM) and Civil Works Review Board (CWRB) preparation and participation, 
are conducted.  

 

Table 1. Major Milestones and Deliverables of the Lower San Joaquin River IEPR  

Task Action Due Date 

1 
Award/Effective Date 5/9/2014 

Review documents available 2/27/2015 

2 
Battelle submits list of selected panel members 6/5/2014 

USACE confirms the panel members have no COI 6/16/2014 

3 
Battelle convenes kick-off meeting with USACE 5/23/2014 

Battelle convenes kick-off meeting with USACE and panel members 2/25/2015 

4 
Panel members complete their individual reviews 3/30/2015 

Panel members provide draft Final Panel Comments to Battelle 4/10/2015 

5 Battelle submits Final IEPR Report to USACE 5/8/2015 

6a 

Battelle convenes Comment-Response Teleconference with panel 
members and USACE 

6/17/2015 

Battelle submits pdf printout of DrChecks project file to USACE 7/6/2015 

3 
ADM (Estimated Date)b 7/17/2015 

CWRB Meetings (Estimated Date)b 2/11/2016 

 Contract End/Delivery Date 8/25/2015c 

a Task 6 occurs after the submission of this report. 
b. The ADM and CWRB meetings were listed in the Performance Work Statement under Task 3 but were relocated in this schedule 
to reflect the chronological order of activities. 
c A contract extension will be necessary to allow for participation in the Civil Works Review Board. 
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Battelle identified, screened, and selected four panel members to participate in the IEPR based on their 
expertise in the following disciplines: economics/Civil Works planning, hydraulic engineering, 
biology/ecology, and geotechnical engineering. The Panel reviewed the Lower San Joaquin River 
documents and produced eight Final Panel Comments in response to 21 charge questions provided by 
USACE for the review. This charge included two questions added by Battelle that sought summary 
information from the IEPR Panel and one question requesting information on the findings of the public 
comment review. Battelle instructed the Panel to develop the Final Panel Comments using a standardized 
four-part structure: 

1. Comment Statement (succinct summary statement of concern) 

2. Basis for Comment (details regarding the concern) 

3. Significance (high, medium/high, medium, medium/low, or low; in accordance with specific criteria 
for determining level of significance) 

4. Recommendation(s) for Resolution (at least one implementable action that could be taken to 
address the Final Panel Comment). 

 
Battelle reviewed all Final Panel Comments for accuracy, adherence to USACE guidance (EC 1165-2-
214, Appendix D), and completeness prior to determining that they were final and suitable for inclusion in 
the Final IEPR Report. There was no direct communication between the Panel and USACE during the 
preparation of the Final Panel Comments. The Panel’s findings are summarized in Section 4.1; the Final 
Panel Comments are presented in full in Section 4.2. 

4. RESULTS OF THE IEPR 

This section presents the results of the IEPR. A summary of the Panel’s findings and the full text of the 
Final Panel Comments are provided. 

4.1 Summary of Final Panel Comments 

The panel members agreed on their “assessment of the adequacy and acceptability of the economic, 
engineering, and environmental methods, models, and analyses used” (USACE, 2012; p. D-4) in the 
Lower San Joaquin River IEPR review documents. The following summarizes the Panel’s findings. 

The documentation in the FR/EIS/EIR and supporting appendices and background information provide 
considerable analysis and effectively summarize the work conducted for the project. However, the Panel 
did identify elements of the project that require further documentation and sections of the FR/EIS/EIR that 
should be clarified or revised. 

Economics and Plan Formulation: The Panel noted that the project documents are good examples of 
SMART Planning and the project is a good example of implementation of the Floodplain Protection 
Executive Order 11988. However, some information, regarding USACE’s decision on the Tentative 
Selected Plan (TSP) is necessary to provide a clear picture of the selection process. USACE has 
provided information on the estimate of net National Economic Development (NED) benefits and benefit 
cost ratios, however, information on the probability that those estimates are correct (e.g., information on 
the risks, uncertainties, and standard errors inherent in the evaluation of benefits and costs) are not 
presented. ER 1105-2-101, Risk Analysis for Flood Damage Reduction Studies, states that this 
information shall be presented for each alternative. During the Panel’s review of the documents, they also 



Lower San Joaquin River IEPR | Final IEPR Report 

BATTELLE | May 8, 2015   4 

found that information was lacking regarding how USACE evaluated the other social effects (OSE) 
account, and which metrics were used.   

Engineering: The Panel noted during their review of the hydrologic and hydraulic (H&H) and 
geotechnical engineering that the proper risks were identified and the appropriate studies were 
conducted. However, the Panel was not able to follow how some of the H&H modeling interplayed. It was 
clear that substantive H&H modeling has been conducted. However, to improve the document, the Panel 
recommends that a road map be included that presents how some of the models work together and how 
the collected information and identified risks factor into the H&H decision-making process.  

In the area of geotechnical engineering, some sections of the report imply that overtopping risk is the 
primary consideration. Seismic and geotechnical risks are discussed, but clarification of how the major 
risk categories were combined and how they each contribute to the overall risk is unclear. Clarification is 
also needed concerning the risk and uncertainties associated with “judgment factors.” Judgment factors 
are defined as non-quantitative factors, such as effects of encroachments, animal burrows, utility 
penetrations, and surface erosions. Information on what data sources were used to determine the risks 
and uncertainties, as well as information on site conditions that contribute to the risks and uncertainties, 
were not fully provided and therefore the risks and uncertainties associated with these factors could not 
be verified.  

Environmental: The Panel noted that the environmental documentation shows that a good assessment 
of the challenges that could occur during this project has been conducted, and solutions have been 
identified. The Panel believes that the use of existing data and Google maps was appropriate for this 
stage in the SMART Planning process.   

4.2 Final Panel Comments 

This section presents the full text of the Final Panel Comments prepared by the IEPR panel members. 
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Final Panel Comment 1   

The description of the TSP selection process is not consistent throughout the document. 

Basis for Comment 

As indicated in the Executive Summary (p. ES-1), the Lower San Joaquin Draft Interim Integrated 
Feasibility Report/Environmental Impact Statement/Environmental Impact Report (FR/EIS/EIR) was 
prepared to provide a comprehensive description of the process used to select the Tentatively Selected 
plan (TSP). However, the process of selecting the TSP is not consistently described. The FR/EIS/EIR (p. 
ES-5) describes the process as follows:   

“The final array of plans was then compared to tentatively identify the alternative that reasonably 
maximized net National Economic Development (NED) benefits, consistent with protecting the 
Nation’s environment.”   

In Section 3.8, Alternative 7A is identified as the NED, and following the logic above is set up to become 
(and ultimately is selected) the TSP. 

However, Section 3.9, Selecting a Tentatively Selected Plan (pp. 3-72 through 3-75), states that the 
system of accounts (which includes three accounts in addition to the NED account) was used to evaluate 
the final array of alternatives. Repeating a point made in Section 3.8 that all three alternatives “reasonably 
maximize net benefits” (p. 3-72), leads the reader to believe that, since the net benefits are all essentially 
equal, the TSP might be selected based on the results of the other three accounts, or at least the other 
social effects (OSE) account listed as an objective in Section 2.2.3 (p. 2-10). 

Section 3.9 goes on to state (p. 3-72) that “Alternative 8A reasonably maximizes project outputs across all 
four accounts.” It further demonstrates this fact in the presentation of Tables 3-17 and 3-18. Table 3-17 
shows that Alternative 8A outperforms the other two alternatives in the OSE account, and Table 3-18 
shows that Alternative 8A outperforms the others in five project performance and life safety metrics.   

The final sentence of Section 3.9 states without explanation, “Based on the information presented above, 
Alternative 7A is identified as the NED plan and is selected as the TSP.” Yet there has been no discussion 
of why the NED is selected as the TSP at this point in the section, and instead the reader has been 
presented with significant information about why Alternative 8A is superior. The information presented in 
Section 3.9 is important information to present regarding the evaluation of the final array of alternatives. 
However, it is not directly related to ‘Selecting the TSP’ as the section title suggests. 

Significance – Low 

The purpose of the report is to describe the planning process used to evaluate alternatives and identify the 
TSP, but the process is not described consistently throughout the document.  

Recommendations for Resolution 

1. Clarify the role of the planning objectives (p. 2-10): state explicitly that in addition to the National 
Economic Development (NED) objective, the other objectives represent opportunities that may or 
may not be met by the selected plan. This will reduce the confusion surrounding the apparent 
superiority of Alternative 8A shown in Tables 3-17 and 3-18.   

2. Rename section 3.9, which is currently called “Selecting a Tentatively Selected Plan.” This section 
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is apparently not about selecting the TSP, because it primarily demonstrates the superiority of an 
alternative that is not selected. It shows the other accounts and results for the other life safety 
parameters.   

3. If there are other reasons for selecting the TSP that are not described in the document, include 
these additional decision criteria. 
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Literature Cited: 

USACE (2006). Risk Analysis for Flood Damage Reduction Studies. Department of the Army, U.S. Army 
Corps of Engineers, Washington, D.C. Engineer Regulation (ER) 1105-2-101. January 3. 

  

Final Panel Comment 2 

The risks, uncertainties, and standard errors inherent in the evaluation of benefits and costs are 
not presented in a manner consistent with USACE planning guidance documents.  

Basis for Comment 

ER 1105-2-101, Risk Analysis for Flood Damage Reduction Studies, states:  

“The estimate of net NED benefits and benefit cost ratio will be reported both as a single expected 
value and on a probabilistic basis for each planning alternative. The probability that net benefits are 
positive and that the benefit/cost ratio is at or above 1.0 will be presented for each planning 
alternative.” (USACE, 2006, p. 4, Section 7e, emphasis added)   

The ER then provides examples of how this can be done by reporting risks, uncertainties, or standard 
errors along with point values. However, these are not presented for the NED benefits in the FR/EIS/EIR. 

The Economics Appendix of the FR/EIS/EIR presents a generic conceptual discussion about uncertainty 
and probability within the HEC-FDA model results, but does not show the probabilistic outcomes for the 
alternatives.   

Probabilistic results would also provide support to the selection of the NED plan because the current TSP 
selection hinges on an unsupported statement that there is “no significant difference in net benefits” 
between the alternatives (p. 3-70, FR/EIS/EIR). Significant difference is a statistical concept that hinges 
not on single values but on errors in a probabilistic analysis like the calculation of flood damage reduction 
benefits (USACE, 2006, p. 4).  

Significance – Low 

Providing this information would help the reader understand the risks, uncertainties, and standard errors 
involved in each alternative and the differences among them.  

Recommendation for Resolution 

1. Report the standard errors or some other probabilistic information regarding the benefit 
calculations of each alternative examined. 

2. If the term “significant” is used in a non-technical sense on page 3-70, consider using different 
language. 
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Final Panel Comment 3 

The OSE results may not be accurate because the metrics used to measure the OSE analysis in 
the FR/EIS/EIR and in the Economics Appendix are not consistent.  

Basis for Comment 

The FR/EIS/EIR (pp. 3-72 to 3-74) describes metrics for OSE that address the fundamental concerns for 
public health, safety, and life, namely “population remaining at risk and available evacuation routes”  
(p. 72). Other metrics, included in Table 3-18, also seem relevant to the measurement of public health, 
safety, and life, such as annual exceedance probability and critical infrastructure at risk. These are 
evaluated for all alternatives. 

However, the OSE report, which is a sub-report within the Economics Appendix, develops a completely 
separate and different approach to measuring life and safety (p. 11, Other Social Effects, FR/EIS/EIR). 
This approach assigns a risk level to populations based on the depth of flooding that might occur, and the 
probability of the event. Data are presented showing the number of people who move from a higher risk 
category to a lower risk category.   

In addition to the apparent discrepancy between the FR/EIS/EIR and the Economics Appendix in how 
OSE is measured, the approach used in the OSE report may have some shortcomings. For example, the 
second part of the analysis involves density adjustments, shown in Table 8 of the Economics Appendix, 
however, no explanation is provided why USACE has added these adjustments. The analysis is already 
scaled to population and therefore dense areas will show more harm than sparsely populated areas. 
Additional density adjustments should not be necessary.   

The Panel interprets the analysis of life safety hazards in the Economics Appendix to be very different 
from the one presented in the metrics identified in the FR/EIS/EIR (pp. 3-72 to 3-74) and in particular, the 

metrics shown in Table 3-18 are not the same as those implied in the Economics Appendix. In addition, 
the results were only analyzed for Alternative 7a in the Economics Appendix. 

Significance – Low 

The inconsistencies between the FR/EIS/EIR and the Economics Appendix should be addressed to 
ensure that OSE metrics are analyzed consistently for the proposed project.  

Recommendation for Resolution 

1. Select one set of metrics for the OSE analysis and be consistent throughout the document.   
2. Report any secondary concerns, and indicate whether they affect the selection of the TSP. 
3. Calculate any other metrics for the results of the OSE that are to be developed for the other 

alternatives. 
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Final Panel Comment 4 

The discussion of the significance of the judgment factors on potential levee failure, risk, and 
uncertainty is incomplete. 

Basis for Comment 

Geotechnical information relevant to risk associated with non-quantitative factors such as the effects of 
encroachments, animal burrows, utility penetrations, and surface erosion are considered collectively as 
‘judgment’ factors. Although Section 3.1 of the Geotechnical Appendix does not mention these factors in 
the discussion of possible levee failure modes, the performance curves presented in the Geotechnical 
Appendix typically show judgment as being second only to under-seepage as a factor contributing to the 
probability of poor performance.  

The lack of judgment factors in the discussion of potential failure mechanisms in Section 3.1 of the 
Geotechnical Appendix can generate confusion as to how risk and uncertainty associated with these 
judgment issues fit into the overall risk evaluation.  

Significance – Low 

Understanding the significance of the judgment factors and how they were integrated into the overall 
geotechnical risk evaluation would improve reader understanding of the report. 

Recommendation for Resolution 

1. Include a discussion of the risks associated with the judgment issues in Section 3.1 of the 
Geotechnical Appendix, outlining the potential failure modes considered in the geotechnical 
evaluation of the levees.  
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Final Panel Comment 5 

It is unclear what level of uncertainty is considered in the project benefits and residual risk relative 
to the zero-fragility for the judgment risk factors. 

Basis for Comment 

The with-project performance curves assume zero fragility for fully remediated levees prior to overtopping. 
This is a reasonable approximation with regard to seepage, stability, and seismic issues. However, as 
noted in the Geotechnical Appendix (p. 87):  

“The judgment curve component of the fragility curve would be the only curve that likely would not 
completely flatten out with implementation of template options…Therefore, the assumption of zero-
fragility (i.e., flat-line) fragility curve may potentially overestimate with-project benefits and 
underestimate residual risk.“ 

The judgment curves discussed here refer to risks associated with animal burrows, vegetation, erosion, 
encroachments, and penetrations. Since the Geotechnical Appendix does not address the extent to which 
the proposed levee upgrades will mitigate judgment-related risks, it is difficult to get a sense of how much 
uncertainty this casts on project benefits and residual risk. The degree of residual risk will depend in large 
part on the percentage of levees for which judgment factor issues such as animal burrows, 
encroachments, and vegetation will not be remediated by the upgrades. Significant residual risk can 
impact project benefits.  

Based on discussions with USACE during a teleconference facilitated by Battelle between USACE and the 
Panel, the number of locations at which the levee upgrades will not mitigate the judgment risk factors is 
relatively small. Some quantitative indication of the portion of the levee system for which encroachments, 
penetrations, and exposure to animal burrows will be left in place would assist in understanding the 
potential significance of the residual risk issue.  

Significance – Low 

Assuming that a relatively minor fraction of the conditions leading to increased risk from the judgment-
related issues will not be remediated by the upgrades, the residual risk is not expected to impact project 
benefits; however, stronger documentation on this point would improve reader understanding of project 
benefits. 

Recommendation for Resolution 

1. Provide information in the FR/EIS/EIR on the estimated scale of the portions of the levee system 
for which conditions that elevate risk associated with the judgment factors (e.g., vegetation, 
encroachment, utility penetrations, animal burrows) will be left in place following the levee 
upgrades. 
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Final Panel Comment 6 

The process for combining major risk categories, including seismic risk, and the contribution of 
the major risks categories to overall risk are unclear. 

Basis for Comment 

Section 3.6 of the Geotechnical Appendix presents an analysis of the risk of poor performance of the 
levees for purely geotechnical risks associated with seepage, stability, and judgment factors. However, it 
is not clear how the geotechnical risks were combined with seismic and overtopping risks in the overall 
risk and uncertainty evaluation. Section 2.6 of the Economics Appendix seems to assume that the risk of 
levee failure due to geotechnical and seismic causes is negligible, since no levee failure is assumed to 
occur prior to overtopping. The risk of failure due to geotechnical or seismic causes may be small relative 
to the risk of overtopping. However, an assumption of negligible geotechnical risk appears inconsistent 
with the features of the TSP that are clearly intended to reduce geotechnical and seismic risk, such as 
cutoff walls and deep soil mixing.  

Significance – Low 

A more detailed discussion of how geotechnical and seismic risk were integrated into the combined risk 
model would aid in understanding the decision-making process for the TSP.  

Recommendation for Resolution 

1. Provide a description in the FR/EIS/EIR of how combined geotechnical, seismic, and overtopping 
risks were evaluated. 
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Final Panel Comment 7  

The relative significance of each hydrologic and hydraulic modeling simulation and how each 
supports the alternatives evaluation has not been discussed. 

Basis for Comment 

A series of H&H model simulations has been used to provide a basis for the statistical analyses of flood 
risk potential for the project area. The H&H appendices provide a thorough description of each of these 
model simulations, including the development of modeling input, and the underlying assumptions and 
boundary conditions including tidal levels. However, the Panel could not locate a summary of the relative 
significance that each H&H model simulation had on the alternatives evaluation. In addition, a summary of 
the relative significance of each H&H modeling simulation to the overall project area and the 
interconnection between each modeling simulation and how each modeling simulation supported the 
alternatives evaluation would help clarify how each model simulation impacted the overall project 
determination and any resulting risks. It appears that modeling assumptions and flow inputs could be 
construed as subjective and could affect one or two of the alternatives more than others (a perceived 
bias). Since the benefit-cost ratios for several of the alternatives were so close in value, there will 
undoubtedly be a lot of scrutiny about differentiating the performance of the alternatives, and the 
subjectivity/objectivity of their evaluations.   

For example, the Panel noted that the flow inputs to the hydraulic models are generally the result of two 
modeling simulations: (1) the reservoir routing, and (2) hydraulic modeling and statistical analysis. The 
documentation provided suggests that the hydrologic modeling methodology was objectively applied in the 
simulation of the future without-project conditions and the project alternatives, and therefore introduced no 
modeling-induced bias. However, the Panel could not find documentation on whether the sensitivity to the 
downstream boundary conditions were considered when evaluating the performance of the project 
alternatives, which were modeled using the 1-D and 2-D hydraulic model simulations.  

Significance – Low 

A description of the relative significance of the various H&H modeling components for the alternatives 
evaluation would provide a more objective understanding of the future without-project conditions versus 
each of the considered alternatives.  

Recommendation for Resolution 

1. Provide a matrix or tabulation of the modeling components with a relative sensitivity (high, 
medium, low) of that simulation to the flood risk evaluation of the future without-project conditions 
and the considered alternatives. The output could include each of the major modeling 
components, such as: 

a. reservoir routing  
b. hydrologic modeling  
c. 1-D hydraulic modeling  
d. 2-D hydraulic modeling 
e. boundary conditions, including tidal levels. 
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Final Panel Comment 8 

Impacts on groundwater elevations from seepage barriers such as a cutoff wall are possible but 
are not discussed. 

Basis for Comment 

A technical issue noted during review of the public comments identified that the FR/EIS/EIR does not 
currently discuss impacts on groundwater elevations from seepage barriers such as a cutoff wall. The 
Panel believes that the following issue, raised by members of the public, deserves further investigation 
and documentation within the FR/EIS/EIR. The Panel has summarized below the technical concern 
identified by the public, however, the public comments should be directly examined regarding the details 
of the concern. To assist USACE in locating where the concern was noted, the Panel has provided, in 
parentheses, the submission that identified the concern. 

 A concern was raised that a seepage barrier such as a cutoff wall could alter the groundwater 
level, which could affect root systems in agricultural land. Changes to the groundwater elevation 
could also impact septic fields and habitat. A long, deep impermeable barrier could in fact affect 
local groundwater depth, so this issue may require further study. (Neighbors United, Comment 
Letter #22, p. 2, item #2). 

Significance – Low 

Addressing the concerns raised throughout the public comments would make the document more 
complete.  

Recommendation for Resolution 

1. Assess impacts, conduct additional investigations (if necessary), and provide documentation on 
the impacts on groundwater from installation of seepage barriers in the project area. 
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A.1 Planning and Conduct of the Independent External Peer Review (IEPR) 

Table A-1 presents the schedule followed in executing the Lower San Joaquin River, California Flood 
Risk Management Integrated Feasibility Report and Environmental Impact Statement/Environmental 
Impact Report (FR/EIS/EIR) Independent External Peer Review (hereinafter: Lower San Joaquin River 
IEPR). Due dates for milestones and deliverables are based on the award/effective date of May 9, 2014. 
The review documents were provided by the U.S. Army Corps of Engineers (USACE) on February 27, 
2015. Note that the work items listed under Task 6 occur after the submission of this report. Battelle will 
enter the eight Final Panel Comments developed by the Panel into USACE’s Design Review and 
Checking System (DrChecks), a Web-based software system for documenting and sharing comments on 
reports and design documents, so that USACE can review and respond to them. USACE will provide 
responses (Evaluator Responses) to the Final Panel Comments, and the Panel will respond (BackCheck 
Responses) to the Evaluator Responses. All USACE and Panel responses will be documented by 
Battelle. Battelle will provide USACE and the Panel a pdf printout of all DrChecks entries, through 
comment closeout, as a final deliverable and record of the IEPR results. 

Table A-1. Lower San Joaquin River Complete IEPR Schedule 

Task Action Due Date 

1 Award/Effective Date 5/9/2015 

Review documents available 2/27/2015 

Battelle submits draft Work Plana 6/2/2014 

USACE provides comments on draft Work Plan 6/9/2014 

Battelle submits final Work Plana 3/6/2015 

2 Battelle requests input from USACE on the conflict of interest (COI) questionnaire 5/15/2014 

USACE provides comments on COI questionnaire 5/20/2014 

Battelle submits list of selected panel membersa 6/5/2014 

USACE confirms the panel members have no COI 6/16/2014 

Battelle completes subcontracts for panel members 2/12/2015 

3 Battelle convenes kick-off meeting with USACE 5/23/2014 

Battelle sends review documents to panel members 3/2/2015 

Battelle convenes kick-off meeting with panel members 2/25/2015 

Battelle convenes kick-off meeting with USACE and panel members 2/25/2015 

Battelle convenes mid-review teleconference for panel members to ask clarifying 

questions of USACE 
3/18/2015 

4 Panel members complete their individual reviews 4/6/2015 

Battelle provides panel members with talking points for Panel Review Teleconference 4/8/2015 
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Table A-1. Lower San Joaquin River Complete IEPR Schedule (continued) 

Task Action Due Date 

4 Battelle convenes Panel Review Teleconference 4/9/2015 

Battelle provides Final Panel Comment templates and instructions to panel 
members 

4/10/2015 

Panel members provide draft Final Panel Comments to Battelle 4/17/2015 

Battelle provides feedback to panel members on draft Final Panel Comments; 
panel members revise Final Panel Comments 

4/17-28/2015 

Panel finalizes Final Panel Comments 4/28/2015 

Public Comment Period 
3/2/2015-
4/13/2015 

USACE provides public comments 4/15/2015 

Battelle sends public comments to Panel 4/16/2015 

Panel completes their review of the public comments 4/20/2015 

Panel drafts Final Panel Comment, if necessary 4/21/2015 

Panel finalizes Final Panel Comment regarding public comments 4/23/2015 

5 Battelle provides Final IEPR Report to panel members for review 4/30/2015 

Panel members provide comments on Final IEPR Report 5/4/2015 

Battelle submits Final IEPR Report to USACEa 5/8/2015 

USACE PCX provides decision on Final IEPR Report acceptance 5/15/2015 

6b Battelle inputs Final Panel Comments to DrChecks and provides Final Panel 
Comment response template to USACE  

5/18/2015 

Battelle convenes teleconference with USACE to review the Post-Final Panel 
Comment Response Process 

5/19/2015 

Battelle convenes teleconference with Panel to review the Post-Final Panel 
Comment Response Process 

5/19/2015 

USACE Project Delivery Team (PDT) provides the USACE Planning Center of 
Excellence (PCX) with draft Evaluator Responses 

6/1/2015 

USACE PCX reviewed draft Evaluator Responses and works with USACE PDT 
regarding clarifications (if necessary)  

6/5/2015 

USACE PCX provides reviewed draft Evaluator Responses to Battelle 6/8/2015 

Battelle provides the panel members the draft PDT Evaluator Responses  6/10/2015 

Panel members provide Battelle with draft BackCheck Responses 6/15/2015 
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Table A-1. Lower San Joaquin River Complete IEPR Schedule (continued) 

Task Action Due Date 

6 Battelle convenes teleconference with panel members to discuss draft BackCheck 
Responses  

6/16/2015 

Battelle convenes Comment-Response Teleconference with panel members and 
USACE 

6/17/2015 

USACE inputs final PDT Evaluator Responses to DrChecks 6/22/2015 

Battelle provides final PDT Evaluator Responses to panel members 6/25/2015 

Panel members provide Battelle with final BackCheck Responses 6/30/2015 

Battelle inputs the Panel’s final BackCheck Responses in DrChecks 7/2/2015 

Battelle submits pdf printout of DrChecks project filea 7/6/2015 

3 ADM Meetingc 7/17/2015 

CWRB Meeting (Estimated Date)c 2/11/2016 

 Contract End/Delivery Date 8/25/2015d 

a Deliverable.  
b Task 6 occurs after the submission of this report. 

c The ADM and CWRB meetings were listed in the Performance Work Statement under Task 3 but were relocated in this schedule 
to reflect the chronological order of activities. 

d A contract extension will be necessary to allow for participation in the Civil Works Review Board 

 

At the beginning of the Period of Performance for the Lower San Joaquin River IEPR, Battelle held a kick-
off meeting with USACE to review the preliminary/suggested schedule, discuss the IEPR process, and 
address any questions regarding the scope (e.g., clarify expertise areas needed for panel members). Any 
revisions to the schedule were submitted as part of the final Work Plan. In addition, 21 charge questions 
were provided by USACE and included in the final Work Plan. Battelle added two questions that seek 
summary information from the IEPR Panel. The final charge also included general guidance for the Panel 
on the conduct of the peer review (provided in Appendix C of this final report).  

Prior to beginning their review and within 13 days of their subcontracts being finalized, all the members of 
the Panel attended a kick-off meeting via teleconference planned and facilitated by Battelle in order to 
review the IEPR process, the schedule, communication procedures, and other pertinent information for 
the Panel. Battelle planned and facilitated a second kick-off meeting via teleconference during which 
USACE presented project details to the Panel. Before the meetings, the IEPR Panel received the Lower 
San Joaquin River review documents and reference materials listed below. The documents and files in 
bold font were provided for review; the other documents were provided for reference or supplemental 
information only.  

 Draft Integrated Feasibility Report and Environmental Impact Statement/Environmental 
Impact Report (675 pages) 

 Appendix A Environmental (215 pages) 

 Appendix B Civil Engineering (98 pages) 
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 Appendix C Economics (162 pages) 

 Appendix D Geotechnical (518 pages) 

 Appendix E Hydraulic (300 pages) 

 Appendix F Hydrology (748 pages) 

 Appendix G Real Estate (43 pages) 

 Public Comments (289 pages) 

 Study Risk Register 

 Study Decision Log 

 Biological Assessment 

 USACE guidance Civil Works Review, (EC 1165-2-214) dated 15 December 2012 

 Office of Management and Budget’s Final Information Quality Bulletin for Peer Review released 
December 16, 2004.  

About halfway through the review of the Lower San Joaquin IEPR documents, a teleconference was held 
with USACE, the Panel, and Battelle so that USACE could answer any questions the Panel had 
concerning either the review documents or the project. Prior to this teleconference, Battelle submitted 
nine panel member questions to USACE. USACE was able to provide responses to all of the questions 
during the teleconference and supplied written responses the following day. 

A.2 Review of Individual Comments 

The Panel was instructed to address the charge questions/discussion points within a charge question 
response table provided by Battelle. At the end of the review period, the Panel produced individual 
comments in response to the charge questions/discussion points. Battelle reviewed the comments to 
identify overall recurring themes, areas of potential conflict, and other overall impressions. At the end of 
the review, Battelle summarized the individual comments in a preliminary list of 10 overall comments and 
discussion points. Each panel member’s individual comments were shared with the full Panel in a merged 
individual comments table.  

A.3 IEPR Panel Teleconference 

Battelle facilitated a 2.5-hour teleconference with the Panel so that the panel members could exchange 
technical information. The main goal of the teleconference was to identify which issues should be carried 
forward as Final Panel Comments in the Final IEPR Report and decide which panel member would serve 
as the lead author for the development of each Final Panel Comment. This information exchange ensured 
that the Final IEPR Report would accurately represent the Panel’s assessment of the project, including 
any conflicting opinions. The Panel engaged in a thorough discussion of the overall positive and negative 
comments, added any missing issues of significant importance to the findings, and merged any related 
individual comments. At the conclusion of the teleconference, Battelle reviewed each Final Panel 
Comment with the Panel, including the associated level of significance, and confirmed the lead author for 
each comment.  

At the end of these discussions, the Panel identified nine comments and discussion points that should be 
brought forward as Final Panel Comments.  
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A.4 Preparation of Final Panel Comments 

Following the teleconference, Battelle prepared a summary memorandum for the Panel documenting 
each Final Panel Comment (organized by level of significance). The memorandum provided the following 
detailed guidance on the approach and format to be used to develop the Final Panel Comments for the 
Lower San Joaquin River IEPR: 

 Lead Responsibility: For each Final Panel Comment, one Panel member was identified as the 
lead author responsible for coordinating the development of the Final Panel Comment and 
submitting it to Battelle. Battelle modified lead assignments at the direction of the Panel. To assist 
each lead in the development of the Final Panel Comments, Battelle distributed the merged 
individual comments table, a summary detailing each draft final comment statement, an example 
Final Panel Comment following the four-part structure described below, and templates for the 
preparation of each Final Panel Comment. 

 Directive to the Lead: Each lead was encouraged to communicate directly with the other panel 
member as needed and to contribute to a particular Final Panel Comment. If a significant 
comment was identified that was not covered by one of the original Final Panel Comments, the 
appropriate lead was instructed to draft a new Final Panel Comment.  

 Format for Final Panel Comments:  Each Final Panel Comment was presented as part of a four-
part structure: 

1. Comment Statement (succinct summary statement of concern) 

2. Basis for Comment (details regarding the concern) 

3. Significance (high, medium/high, medium, medium/low, and low; see description below) 

4. Recommendation(s) for Resolution (see description below). 

 Criteria for Significance:  The following were used as criteria for assigning a significance level to 
each Final Panel Comment: 

1. High: Describes a fundamental issue with the project that affects the current 
recommendation or justification of the project, and which will affect its future success, if the 
project moves forward without the issue being addressed. Comments rated as high indicate 
that the Panel determined that the current methods, models, and/or analyses contain a 
“showstopper” issue.  

2. Medium/High: Describes a potential fundamental issue with the project, which has not been 
evaluated at a level appropriate to this stage in the SMART Planning process. Comments 
rated as medium/high indicate that the Panel analyzed or assessed the methods, models, 
and/or analyses available at this stage in the SMART Planning process and has determined 
that if the issue is not addressed, it could lead to a “showstopper” issue.  

3. Medium: Describes an issue with the project, which does not align with the currently 
assessed level of risk assigned at this stage in the SMART Planning process. Comments 
rated as medium indicate that, based on the information provided, the Panel identified an 
issue that would raise the risk level if the issue is not appropriately addressed. 
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4. Medium/Low: Affects the completeness of the report at this time in describing the project, 
but will not affect the recommendation or justification of the project. Comments rated as 
medium/low indicate that the Panel does not currently have sufficient information to analyze 
or assess the methods, models, or analyses. 

5. Low: Affects the understanding or accuracy of the project as described in the report, but will 
not affect the recommendation or justification of the project. Comments rated as low indicate 
that the Panel identified information that was mislabeled or incorrect or that certain data or 
report section(s) were not clearly described or presented. 

 Guidelines for Developing Recommendations: The recommendation section was to include 
specific actions that USACE should consider to resolve the Final Panel Comment (e.g., 
suggestions on how and where to incorporate data into the analysis, how and where to address 
insufficiencies, areas where additional documentation is needed). 

Battelle reviewed and edited the Final Panel Comments for clarity, consistency with the comment 
statement, and adherence to guidance on the Panel’s overall charge, which included ensuring that there 
were no comments regarding either the appropriateness of the selected alternative or USACE policy. 
During the Final Panel Comment development process, the Panel determined that two of the Final Panel 
Comments could be either dropped or merged into other Final Panel Comments; therefore, the total Final 
Panel Comment count was reduced to seven. There was no direct communication between the Panel and 
USACE during the preparation of the Final Panel Comments. The Final Panel Comments are presented 
in the main report. 

A.5 Conduct of the Public Comment Review 

Battelle received a PDF file containing 289 pages of public comments on the Lower San Joaquin River 
FR/EIS/EIR (47 written comments) from USACE on April 16, 2015. Battelle then sent the public 
comments to the panel members on April 16, 2015 in addition to the charge question below: 

1. Does information or concerns raised in the public comments raise any additional 
discipline-specific technical concerns with regard to the overall report? 

Near the end of the review period, the Panel produced individual comments in response to the charge 
question. Each panel member’s individual comments were shared with the full Panel via email. Battelle 
reviewed the comments to identify any new technical concerns that had not been previously identified 
during the initial IEPR. The panel members confirmed that one new Final Panel Comment would be 
developed to summarize the additional issue raised by the public. The Final Panel Comment was 
developed as part of a four-part structure following guidance previously described in the Final IEPR 
Report. 

Battelle reviewed and edited the Final Panel Comment for clarity, consistency with the comment 
statement, and adherence to guidance on the Panel’s overall charge, which included ensuring that the 
comment did not make any observations regarding either the appropriateness of the selected alternative 
or USACE policy. After this Final Panel Comment was prepared, the total Final Panel Comment count 
was increased to eight. There was no direct communication between the Panel and USACE during the 
preparation of the Final Panel Comment. 
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B.1 Panel Identification 

The candidates for the Lower San Joaquin River, California Flood Risk Management Feasibility Report 
(hereinafter: Lower San Joaquin River IEPR) Panel were evaluated based on their technical expertise in 
the following key areas: economics/Civil Works planning, hydraulic engineering, biology/ecology, and 
geotechnical engineering. These areas correspond to the technical content of the Lower San Joaquin 
River IEPR review documents and overall scope of the Lower San Joaquin River project. 

To identify candidate panel members, Battelle reviewed the credentials of the experts in Battelle’s Peer 
Reviewer Database, sought recommendations from colleagues, contacted former panel members, and 
conducted targeted Internet searches. Battelle evaluated these candidate panel members in terms of their 
technical expertise and potential conflicts of interest (COIs). Of these candidates, Battelle chose the most 
qualified individuals, confirmed their interest and availability, and ultimately selected four experts for the 
final Panel. The remaining candidates were not proposed for a variety of reasons, including lack of 
availability, disclosed COIs, or lack of the precise technical expertise required.  

The candidates were screened for the following potential exclusion criteria or COIs.1  These COI 
questions serve as a means of disclosure and to better characterize a candidate’s employment history 
and background. Providing a positive response to a COI screening question did not automatically 
preclude a candidate from serving on the Panel. For example, participation in previous USACE technical 
peer review committees and other technical review panel experience was included as a COI screening 
question. A positive response to this question could be considered a benefit.  

 Previous and/or current involvement by you or your firm2   in the Lower San Joaquin River, 
California Draft Integrated Feasibility Report and Environmental Impact Statement/Environmental 
Impact Report (EIS/EIR) and associated technical appendices 

 Previous and/or current involvement by you or your firm2 in flood risk management projects in the 
Central Valley of California.   

 Previous and/or current involvement by you or your firm2 in Lower San Joaquin River-related 
projects. 

 Previous and/or current involvement by you or your firm2 in the conceptual or actual design, 
construction, or operation and maintenance of any Lower San Joaquin River, California Feasibility 
Study-related activities. 

 Current employment by USACE. 

                                                      

1 Battelle evaluated whether scientists in universities and consulting firms that are receiving USACE-funding have sufficient 
independence from USACE to be appropriate peer reviewers. See OMB (2004, p. 18), “….when a scientist is awarded a 
government research grant through an investigator-initiated, peer-reviewed competition, there generally should be no question as to 
that scientist's ability to offer independent scientific advice to the agency on other projects. This contrasts, for example, to a situation 
in which a scientist has a consulting or contractual arrangement with the agency or office sponsoring a peer review. Likewise, when 
the agency and a researcher work together (e.g., through a cooperative agreement) to design or implement a study, there is less 
independence from the agency. Furthermore, if a scientist has repeatedly served as a reviewer for the same agency, some may 
question whether that scientist is sufficiently independent from the agency to be employed as a peer reviewer on agency-sponsored 
projects.” 

2 Includes any joint ventures in which a panel member's firm is involved and if the firm serves as a prime or as a subcontractor to a 
prime. 
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 Previous and/or current involvement with paid or unpaid expert testimony related to the Lower 
San Joaquin River, California Feasibility Study. 

 Previous and/or current employment or affiliation with the non-Federal sponsors or any of the 
following cooperating Federal, state, county, local and regional agencies, environmental 
organizations, and interested groups: the State of California Central Valley Flood Protection 
Board (CVFPB), State of California Department of Water Resources, San Joaquin County, and/or 
the San Joaquin Area Flood Control Agency (SJAFCA),  the following Reclamation Districts, RD 
2042, Bishop Tract; RD 2126, Atlas Tract; RD 2115, Shima Tract; RD 1608, Smith Tract; RD 
2074, Sargent Barhardt Tract; RD 1614, Smith Tract; RD 828, Weber Tract; RD 404, Boggs 
Tract; RD 403, Rough and Ready Island; RD 17, Mossdale Tract; RD 2062, Steward Tract, or the 
cities of Lodi, Stockton, Manteca, and Lathrop (for pay or pro bono). 

 Past, current, or future interests or involvements (financial or otherwise) by you, your spouse, or 
your children related to San Joaquin County, California. 

 Current personal involvement with other USACE projects, including whether involvement was to 
author any manuals or guidance documents for USACE. If yes, provide titles of documents or 
description of project, dates, and location (USACE district, division, Headquarters, ERDC, etc.), 
and position/role. Please highlight and discuss in greater detail any projects that are specifically 
with the Sacramento District.  

 Previous or current involvement with the development or testing of models that will be used for, or 
in support of the Lower San Joaquin River, California Feasibility Study, including HEC-FDA, 
MCACES or MII, HEC-ResSim, HEC-HMS, HEC-RAS, UNET, and/or TABS. 

 Current firm2 involvement with other USACE projects, specifically those projects/contracts that 
are with the Sacramento District. If yes, provide title/description, dates, and location (USACE 
district, division, Headquarters, ERDC, etc.), and position/role. Please also clearly delineate the 
percentage of work you personally are currently conducting for the Sacramento District. Please 
explain. 

 Any previous employment by USACE as a direct employee, notably if employment was with the 
Sacramento District. If yes, provide title/description, dates employed, and place of employment 
(district, division, Headquarters, ERDC, etc.), and position/role. 

 Any previous employment by USACE as a contractor (either as an individual or through your 
firm2) within the last 10 years, notably if those projects/contracts are with the Sacramento District. 
If yes, provide title/description, dates employed, and place of employment (district, division, 
Headquarters, ERDC, etc.), and position/role. 

 Previous experience conducting technical peer reviews. If yes, please highlight and discuss any 
technical reviews concerning flood risk management, and include the client/agency and duration 
of review (approximate dates).  

 Pending, current, or future financial interests in any San Joaquin County or Lower San Joaquin 
River, California Feasibility Study-related contracts/awards from USACE. 

 A significant portion (i.e., greater than 50%) of personal or firm2 revenues within the last 3 years 
from USACE contracts. 

 A significant portion (i.e., greater than 50%) of personal or firm2 revenues within the last 3 years 
from contracts with the non-Federal sponsor (State of California Department of Water Resources, 
San Joaquin County, and/or the San Joaquin Area Flood Control Agency (SJAFCA),  the 
following Reclamation Districts, RD 2042, Bishop Tract; RD 2126, Atlas Tract; RD 2115, Shima 
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Tract; RD 1608, Smith Tract; RD 2074, Sargent Barhardt Tract; RD 1614, Smith Tract; RD 828, 
Weber Tract; RD 404, Boggs Tract; RD 403, Rough and Ready Island; RD 17, Mossdale Tract; 
RD 2062, Steward Tract, or the cities of Lodi, Stockton, Manteca, and Lathrop). 

 Any publicly documented statement (including, for example, advocating for or discouraging 
against) related to the Lower San Joaquin River, California Feasibility Study. 

 Participation in relevant prior and/or current Federal studies relevant to the Lower San Joaquin 
River, California Feasibility Study. 

 Previous and/or current participation in prior non-Federal studies relevant to the Lower San 
Joaquin River, California Feasibility Study. 

 Is there any past, present, or future activity, relationship, or interest (financial or otherwise) that 
could make it appear that you would be unable to provide unbiased services on this project? If so, 
please describe. 

Other considerations: 

 Participation in previous USACE technical review panels 

 Other technical review panel experience. 

B.2 Panel Selection 

In selecting the final members of the Panel, Battelle chose experts who best fit the expertise areas and 
had no COIs. Three of the four final reviewers are affiliated with consulting companies; the fourth is an 
independent consultant. Battelle established subcontracts with the panel members when they indicated 
their willingness to participate and confirmed the absence of COIs through a signed COI form. USACE 
was given the list of candidate panel members, but Battelle selected the final Panel.  

An overview of the credentials of the final four members of the Panel and their qualifications in relation to 
the technical evaluation criteria is presented in Table B-1. More detailed biographical information 
regarding each panel member and his or her area of technical expertise is presented in Section B.3.  
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Table B-1. Lower San Joaquin River IEPR Panel: Technical Criteria and Areas of Expertise 

Technical Criterion G
re

en
e

 

H
al

ve
rs

o
n

 

T
o

rm
ey

 

A
u

b
en

y 

Economics/Civil Works Planning  

Minimum 10 years of experience in hydraulic engineering with an emphasis on large public 
works projects  

X    

Familiarity with USACE application of risk and uncertainty analyses in flood damage reduction 
studies 

X    

Familiarity with standard USACE hydrologic and hydraulic computer  X    

Active participation in related professional societies X    

M.S. degree or higher in engineering  X    

Hydraulic Engineering 

Minimum 10 years of experience in hydraulic engineering with an emphasis on large public 
works projects  

 X   

Familiarity with USACE application of risk and uncertainty analyses in flood damage reduction 
studies 

 X   

Familiarity with standard USACE hydrologic and hydraulic computer models  X   

Active participation in related professional societies  X   

M.S. degree or higher in engineering   X   

Biology/Ecology 

Minimum 10 years of demonstrated experience in habitat evaluation and conducting National 
Environmental Policy Act (NEPA) impact assessments, including cumulative effects analyses, 
for complex multi-objective public works projects with competing trade-offs 

 
 X  

Familiarity with USACE calculation of evaluation of environmental benefits   X  

Extensive background experience with, and working knowledge of, the implementation of the 
NEPA compliance process 

  X  

Experience in California’s Central Valley   X  

M.S. degree or higher in an appropriate field of study  X  

Geotechnical Engineering 

Minimum 10 years of experience in geotechnical engineering    X 

Demonstrated experience in performing geotechnical evaluation and geo-civil design for flood 
risk management projects 

   X 

Familiarity with and demonstrated experience related to Corps of Engineers geotechnical practices associated with 
levee and floodwall design and construction including: 

        static and dynamic slope stability    X 

        seepage through earthen embankments    X 

        underseepage through the foundation    X 

settlement evaluation of flood risk management structures, including levee embankments, 
floodwalls, closure structures, and other pertinent features of the structures 

   X 
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Table B-1. Lower San Joaquin River IEPR Panel: Technical Criteria and Areas of Expertise 
(continued) 

Technical Criterion G
re

en
e

 

H
al

ve
rs

o
n

 

T
o

rm
ey

 

A
u

b
en

y 

Ability to address the USACE Safety Assurance Review (SAR) aspects of all projects    X 

Active participation in related professional engineering and scientific societies    X 

Experience in California’s Central Valley    X 

M.S. degree or higher in engineering    X 

 

B.3 Panel Member Qualifications 

Gretchen Greene, Ph.D. 
Role: Economics and Civil Works planning expert. 
Affiliation: Ramboll Environ3 
 
Dr. Greene is a senior manager at Ramboll Environ and has 19 years of diverse economics experience in 
natural resource, agricultural, and community economics, including expertise in natural resource damage 
assessment and flood damages. She also has Civil Works planning experience on numerous projects 
related to water resources, including dam feasibility, levee alterations, flood protection, port development, 
conservation, and ecosystem service payments.  

Dr. Greene led a project entitled Dredged Material Management Study: Risk-Based Analysis of the 
Lewiston Levee, which was part of the Dredged Material Management EIS for the Snake River system. 
For this project, she estimated flood damage reduction benefits of the Lewiston levee system using the 
HEC-FDA model consistent with USACE Engineering Manual 1110-2-1619, Risk-Based Analysis for 
Flood Damage Reduction Studies. She oversaw the development of a socioeconomic analysis of the 
region, including projections and a regional economic impact analysis. Other experience with HEC-FDA 
includes reviewing model results for a number of projects and she is currently authoring a paper 
comparing and contrasting alternative flood damage estimation tools. She has used the USACE plan 
formulation process as a contractor to USACE, and has studied and debated the process and its merits 
and shortcomings in a litigation context. The process forms the basis for Benefit-Cost Analysis that she 
uses every day as an economist.  

Her familiarity with USACE structural flood risk management projects includes her experience as an 
independent external peer reviewer for USACE’s Fargo Moorhead Flood Risk Management project, as a 
peer reviewer for flood retention projects on the Chehalis River in Washington, and her work on the 
Lewiston Levee system. She used the USACE six-step planning process (following ER 1105-2-100) for a 
number of projects since 1994, including the Lewiston Levee project, a Water Supply Reallocation Report 
for the Savannah District, in the analysis of recreational benefits of a Proposed Water Storage Facility on 
the Fort Apache Indian Reservation in Arizona, also as a reviewer for Fargo Moorhead, the Alton to Gale 

                                                      

3 ENVIRON International Corporation was purchased by Ramboll during conduct of this IEPR.  
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Organized Levee Districts, and the Savannah Harbor General Reevaluation Report and EIS. Most of the 
projects described above also included an element of National Economic Development benefits 
calculation and review. 
 

Bruce Halverson, P.E. 
Role: Hydraulic engineering expert. 
Affiliation: Kleinschmidt Associates 

Mr. Halverson is currently a senior engineering consultant with Kleinschmidt Associates and specializes 
in analyses of extreme hydrologic events and the quantification of their effects, risk analyses and the 
development of hydrologic and hydraulic designs, use of modeling systems, and computer programming 
related to hydraulic modeling. He earned an M.S. in civil engineering from Louisiana State University, is a 
registered professional engineer in Illinois and Wisconsin, and is a Certified Floodplain Manager. He is 
Kleinschmidt’s primary Quality Control reviewer and modeling strategist for all hydraulic and hydrologic 
projects.  

He has extensive experience with projects involving risk, uncertainty, frequency, and damage potential 
assessments, including having conducted hydrologic and hydrodynamic modeling after Hurricane Katrina 
for the USACE Interagency Performance Evaluation Task Force. This modeling included an HEC-HMS 
model to compute the runoff from the hurricane’s overnight rainfall and a HEC-RAS unsteady-state model 
that featured 100 storage areas, more than 80 hydraulic structures, 34 miles of interconnected canals, 
and four pump stations. The end results of the modeling were flood inundation approximations, which will 
be used to evaluate various remediation plans for dealing with future hurricanes.  

Mr. Halverson has experience with many different USACE modeling packages, including HEC-RAS, 
HEC-HMS, HEC-FDA, HEC-GeoRAS, HEC-GeoHMS, HEC-DSSVue, HEC-SSP and their predecessor 
models. For the Section 205 Flood Damage Reduction Study for Blacksnake Creek (St. Joseph, MO), Mr. 
Halverson was responsible for performing hydrologic and hydraulic modeling to determine if there was a 
reasonable expectation that remedial measures would be cost-effective and warrant Federal interest. The 
modeling effort included the use of XP-SWMM and HEC-RAS, as well as HEC-FDA in conjunction with 
the HEC-RAS model results. He also performed flood frequency and flood damage risk assessment for 
the Belle Isle Flood Damage Reduction Project in Monona, Wisconsin, which included the development of 
flood risk statistics, as well as annual expected damages and which was used to determine eligibility for 
Federal Emergency Management Agency flood damage mitigation funding. Mr. Halverson recently served 
as the Modeling Expert for the Chicago District USACE Technical Review Committee for Lake Michigan 
Diversion Accounting, for which his primary responsibility was to review procedures and models used to 
develop flow diversion quantities from Lake Michigan.  

He is a member of the Association of State Floodplain Managers, Society of American Military Engineers, 
Association of State Dam Safety Officials and he is serving on the Board of Directors for the Midwest 
Hydro Users Group. 
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Daniel Tormey, Ph.D. 
Role: Biology/ecology expert. 
Affiliation: Ramboll Environ 4 
 
Dr. Tormey is currently an independent consultant and a recognized expert in National Environmental 
Policy Act (NEPA) and California Environmental Policy Act (CEQA) analysis. He earned his Ph.D. in 
geology and geochemistry from the Massachusetts Institute of Technology and is a registered geologist in 
California.  

Dr. Tormey’s extensive experience in NEPA includes a NEPA/CEQA review of PacifiCorp’s Klamath 
Hydroelectric Project on behalf of California’s State Water Resources Control Board and the U.S Bureau 
of Reclamation; environmental assessments (EAs) for flood control and sediment/habitat management at 
Lakes Kaweah and Isabella; an EIS for the Four Corners Power Plant/Navajo Mine Energy Project with 
habitat evaluation and Section 7 consultation; numerous habitat evaluation and sediment transport/water 
quality analysis for EISs related to hydroelectric power; an environmental impact report (EIR)/EIS with 
habitat evaluation for the Interim South Delta Program (ISDP); and an EIR/EIS for a long-term dredge 
management strategy at the Port of Oakland. Each of these projects involved cumulative effects analysis. 
In addition, Dr. Tormey has managed many NEPA ‘firsts,’ including the first EIS/EIR for an offshore 
liquefied natural gas (LNG) terminal in the United States, the first EIS/EIR for an LNG terminal in offshore 
California; and the first EIS for the use of Federal Energy Regulatory Commission backstop authority for 
transmission lines.  

He is familiar with USACE methods for calculating environmental benefits and has applied these methods 
to non-USACE projects, such as a Habitat Equivalency Analysis for calculating environmental benefits of 
marsh and wetland restoration in San Francisco Bay and a Population Viability Analysis for comparative 
analysis of different restoration and conservation measures on endangered species. He has extensive 
experience in California’s Central Valley, including conducting habitat evaluations and NEPA/CEQA 
analyses throughout the Valley, including in tributaries of the San Joaquin River, the Sacramento–San 
Joaquin River Delta, and Sierra foothills. He developed a dairy approval process EIR for Merced County; 
worked on fate and transport/sediment issues related to ecosystem quality throughout the Valley; and has 
experience with contaminated sediment and wetland issues pertaining to habitat suitability related to the 
Kesterson Reservoir and the Grasslands bypass canal. 

 

Charles Aubeny, P.E., C.E. (CA), Ph.D. 
Role: Geotechnical engineering expert. 
Affiliation: Independent Consultant 

Dr. Aubeny is a professor at Texas A&M University in the Department of Civil Engineering teaching soil 
mechanics, geotechnical design, geotechnical testing, and numerical methods. He earned his Ph.D. in 
civil engineering from Massachusetts Institute of Technology in 1992 and is a registered professional 
                                                      

4 During recruitment, this panel member was an independent consultant. However, the day before the review began he informed us 
that he had been hired by ENVIRON International Corporation (now Ramboll Environ). Battelle does not normally allow more than 
one panel member from each company to be on a Panel, but given that he was already scheduled and the review was starting, we 
did not have time to find a replacement.  
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engineer in Colorado, Texas, and California. He has 29 years of experience in geotechnical engineering, 
including 15 years as a professor conducting academic research in such areas as slope stability, retaining 
structures, and unsaturated soils; eight years with the Embankment Dams Branch of the U.S. Bureau of 
Reclamation (USBR); and six years as a geotechnical consultant in the Sacramento-San Joaquin area on 
levee projects and central-northern California dam projects.  

Dr. Aubeny has 29 years of experience with static and dynamic stability analyses on dam and levee 
systems, including embankments on problem soils such as peats and liquefiable sands. He has an in-
depth familiarity with the limit equilibrium methods used in stability analyses as well as the commonly 
used computer codes such as Slope/W, UTexas, and various versions of PCStabl. His work on the 
Mokelumne Aqueduct levees in the Sacramento-San Joaquin Delta included dynamic analyses of the 
levees to estimate seismic-induced settlement. He also teaches a graduate course on slope stability and 
is currently developing a slope stability short course for the Texas Commission for Environmental Quality. 
Dr. Aubeny also has direct experience with predicting phreatic surface and seepage rates through 
earthen embankments using hand calculation methods outlined in USACE manuals, as well as with finite 
element codes such as Seep/W and Plaxis. His experience includes designing seepage barriers and 
internal drain systems in embankments to control water pressures and prevent internal erosion. He has 
direct experience with all aspects of under-seepage beneath embankments: conducting site 
investigations to characterize the hydraulic regime; hand/chart calculations using USACE methods for 
predicting flow rates, exit gradients, and pore pressures; computer programs for analysis of seepage; 
construction quality control and monitoring of various seepage cutoff and pressure relief systems; and 
design and installation of systems for monitoring water pressures and flow rates. He has extensive 
experience in settlement calculations for embankments and structure foundations, including primary and 
secondary consolidation of clays and organic soils, immediate settlement of clays, and settlement in 
sands using various empirical and semi-empirical methods.   

In addition, Dr. Aubeny has over six years of experience in California’s Central Valley, including work on 
Delta levee systems including Twitchell Island, Sherman Island and Hotchkiss Tract levee upgrade 
studies; Sacramento Regional Wastewater Plant levee and North Beach levee in south Sacramento; Los 
Vaqueros Old River intake; Elkhorn levees in Sacramento; and buffer lands mitigation study in Elk Grove, 
California. He has experience addressing the Safety Assurance Review (SAR) for projects through his 
participation in Independent External Peer Reviews on projects involving SARs for flood control systems 
including the Santa Maria and Bradley Canyon levee system, the Kansas City’s Flood Risk Management 
Project, and the Dallas Floodway Feasibility and Environmental Statement (in progress).  

Dr. Aubeny actively participates in related professional engineering and scientific societies including as an 
Editorial Board Member for ASCE Journal of Geotechnical and Geoenvironmental Engineering and ASTM 
Geotechnical Testing Journal. 

. 
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CHARGE QUESTIONS AND GUIDANCE TO THE PANEL 
MEMBERS FOR THE IEPR OF THE LOWER SAN 
JOAQUIN RIVER, CALIFORNIA FLOOD RISK 
MANAGEMENT FEASIBILITY STUDY 

BACKGROUND 

There are flood-related and incidental ecosystem-related issues in the Lower San Joaquin River study 
area. The decision document will be an Integrated Feasibility Report and Environmental Impact 
Statement/Environmental Impact Report (EIS/EIR) and will present planning, engineering, environmental, 
and implementation details of the recommended plan to allow final design and construction to proceed 
subsequent to approval of the recommended plan. Ultimate approval of the study document will be with 
the Chief of Engineers for recommendation of a project to Congress for authorization. The project is a 
General Investigations study undertaken to evaluate structural and non-structural flood risk management 
measures including in-basin storage, re-operation of existing reservoirs, improvements to existing levees, 
construction of new levees, and other storage, conveyance, and non-structural options. 

OBJECTIVES 

The objective of this work is to conduct an independent external peer review (IEPR) of the Lower San 
Joaquin River, California Flood Risk Management Feasibility Study (hereinafter: Lower San Joaquin River 
IEPR) in accordance with the Department of the Army, U.S. Army Corps of Engineers (USACE), Water 
Resources Policies and Authorities’ Civil Works Review (Engineer Circular [EC] 1165-2-214, December 
15, 2012), and the Office of Management and Budget’s Final Information Quality Bulletin for Peer Review 
(December 16, 2004).  

Peer review is one of the important procedures used to ensure that the quality of published information 
meets the standards of the scientific and technical community. Peer review typically evaluates the clarity 
of hypotheses, validity of the research design, quality of data collection procedures, robustness of the 
methods employed, appropriateness of the methods for the hypotheses being tested, extent to which the 
conclusions follow from the analysis, and strengths and limitations of the overall product.   

The purpose of the IEPR is to assess the “adequacy and acceptability of the economic, engineering, and 
environmental methods, models, and analyses used” (EC 1165-2-214; p. D-4) for the Lower San Joaquin 
River documents. The IEPR will be limited to technical review and will not involve policy review. The IEPR 
will be conducted by subject matter experts (i.e., IEPR panel members) with extensive experience in 
economics/civil works planning, hydraulic engineering, biology/ecology, and geotechnical engineering 
issues relevant to the project. They will also have experience applying their subject matter expertise to 
flood risk management. 

The Panel will be “charged” with responding to specific technical questions as well as providing a broad 
technical evaluation of the overall project. Per EC 1165-2-214, Appendix D, review panels should identify, 
explain, and comment upon assumptions that underlie all the analyses, as well as evaluate the 
soundness of models, surveys, investigations, and methods. Review panels should be able to evaluate 
whether the interpretations of analysis and the conclusions based on analysis are reasonable. Reviews 
should focus on assumptions, data, methods, and models. The panel members may offer their opinions 
as to whether there are sufficient analyses upon which to base a recommendation.  
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DOCUMENTS PROVIDED 

The following is a list of documents, supporting information, and reference materials that will be provided 
for the review.     

Documents for Review 

The following documents are to be reviewed by designated discipline: 

Title   Approx. No.  
of Pages 

Required Disciplines 

Draft Integrated Feasibility Report and  
Environmental Impact Statement/Environmental 
Impact Report (EIS/EIR) 

675 All disciplines  

Appendix A Environmental 215 
Economics/Civil Works 
planning, biology/ecology 

Appendix B Civil Engineering 98 Geotechnical engineering 

Appendix C Economics  162 
Economics/Civil Works 
planning 

Appendix D Geotechnical  518 Geotechnical engineering 

Appendix E Hydraulic 300 Hydraulic engineering 

Appendix F Hydrology  748 Hydraulic engineering 

Appendix G Real Estate 43 
Economics/Civil Works 
planning, biology/ecology 

Public Comments* 50 All disciplines 

Total Review Document Page Count 2,809  

 

Supporting Information 

 Study Risk register (10 pages) 

 Study Decision Log (5 pages) 

 Biological Assessment (131 pages) 

Documents for Reference 

 USACE guidance Civil Works Review, (EC 1165-2-214, December 15, 2012) 

 USACE ER 1110-1-8159, Engineering and Design, DrChecks, May 10, 2001. 

 Office of Management and Budget’s Final Information Quality Bulletin for Peer Review  
(December 16, 2004).   
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SCHEDULE  

This draft schedule is based on the February 26, 2015 receipt of review documents. The schedule will be 
revised and finalized upon receipt of final review documents. Note that dates presented in the schedule 
below could change due to panel member and USACE availability. 

Task Action Due Date 

Conduct 
Peer Review 

Battelle sends review documents to panel members 3/2/2015 

Battelle convenes kick-off meeting with panel members 2/25/2015 

Battelle convenes kick-off meeting with USACE and panel 
members 

2/25/2015 

Battelle convenes mid-review teleconference for panel members to 
ask clarifying questions of USACE  

3/13/2015 

Panel members complete their individual reviews 3/30/2015 

Prepare 
Final Panel 
Comments 
and Final 
IEPR Report 

Battelle provides panel members with talking points for Panel 
Review Teleconference 

4/1/2015 

Battelle convenes Panel Review Teleconference 4/2/2015 

Battelle provides Final Panel Comment templates and instructions 
to panel members 

4/3/2015 

Panel members provide draft Final Panel Comments to Battelle 4/10/2015 

Battelle provides feedback to panel members on draft Final Panel 
Comments; panel members revise Final Panel Comments 

4/10/2015-
4/21/2015 

Battelle finalizes Final Panel Comments 4/21/2015 

USACE provides public comments  4/15/2015 

Battelle sends public comment to Panel 4/16/2015 

Panel completes their review of the public comments 4/20/2015 

Panel drafts Final Panel Comment, if necessary 4/21/2015 

Panel finalizes Final Panel Comment regarding public comments 4/23/2015 

Battelle provides Final IEPR Report to panel members for review 4/28/2015 

Panel members provide comments on Final IEPR Report 5/1/2015 

*Battelle submits Final IEPR Report to USACE 5/7/2015 

Comment/ 
Response 
Process 

Battelle inputs Final Panel Comments to DrChecks and provides 
Final Panel Comment response template to USACE  

5/8/2015 

Battelle convenes teleconference with Panel to review the Post-
Final Panel Comment Response Process 

5/11/2015 

USACE PCX provides reviewed draft Evaluator Responses to 
Battelle 

5/29/2015 

Battelle provides the panel members the draft PDT Evaluator 
Responses  

6/2/2015 

Panel members provide Battelle with draft BackCheck Responses 6/5/2015 
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Task Action Due Date 

Battelle convenes teleconference with panel members to discuss 
draft BackCheck Responses  

6/8/2015 

Battelle convenes Comment-Response Teleconference with panel 
members and USACE 

6/9/2015 

USACE inputs final PDT Evaluator Responses to DrChecks 6/12/2015 

Battelle provides final PDT Evaluator Responses to panel members 6/17/2015 

Panel members provide Battelle with final BackCheck Responses 6/22/2015 

Battelle inputs the panel members' final BackCheck Responses to 
DrChecks 

6/24/2015 

*Battelle submits pdf printout of DrChecks project file 6/25/2015 

Agency 
Decision 
Milestone 
Meeting 

Agency Decision Milestone meeting TBD 

Civil Works 
Review 
Board 
(CWRB) 
Meeting 

Panel prepares and/or reviews slides for CWRB TBD 

Civil Works Review Board meeting TBD 

* Deliverables 

CHARGE FOR PEER REVIEW 

Members of this IEPR Panel are asked to determine whether the technical approach and scientific 
rationale presented in the Lower San Joaquin River documents are credible and whether the conclusions 
are valid. The Panel is asked to determine whether the technical work is adequate, competently 
performed, and properly documented; satisfies established quality requirements; and yields scientifically 
credible conclusions. The Panel is being asked to provide feedback on the economic, engineering, 
environmental resources, and plan formulation. The panel members are not being asked whether they 
would have conducted the work in a similar manner. 

Specific questions for the Panel (by report section or appendix) are included in the general charge 
guidance, which is provided below. 
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General Charge Guidance 

Please answer the scientific and technical questions listed below and conduct a broad overview of the 
Lower San Joaquin River documents. Please focus your review on the review materials assigned to your 
discipline/area of expertise and technical knowledge. Even though there are some sections with no 
questions associated with them, that does not mean that you cannot comment on them. Please feel free 
to make any relevant and appropriate comment on any of the sections and appendices you were asked to 
review. In addition, please note the following guidance. Note that the Panel will be asked to provide an 
overall statement related to 2 and 3 below per USACE guidance (EC 1165-2-214; Appendix D). 

1. Your response to the charge questions should not be limited to a “yes” or “no.” Please provide 
complete answers to fully explain your response.  

2. Assess the adequacy and acceptability of the economic and environmental assumptions and 
projections, project evaluation data, and any biological opinions of the project study. 

3. Assess the adequacy and acceptability of the economic analyses, environmental analyses, 
engineering analyses, formulation of alternative plans, methods for integrating risk and 
uncertainty, and models used in evaluating economic or environmental impacts of the proposed 
project. 

4. If appropriate, offer opinions as to whether there are sufficient analyses upon which to base a 
recommendation. 

5. Identify, explain, and comment upon assumptions that underlie all the analyses, as well as 
evaluate the soundness of models, surveys, investigations, and methods. 

6. Evaluate whether the interpretations of analysis and the conclusions based on analysis are 
reasonable. 

7. Please focus the review on assumptions, data, methods, and models.  

Please do not make recommendations on whether a particular alternative should be implemented, or 
whether you would have conducted the work in a similar manner. Also, please do not comment on or 
make recommendations on policy issues and decision making. Comments should be provided based on 
your professional judgment, not the legality of the document.   

1. If desired, panel members can contact one another. However, panel members should not 
contact anyone who is or was involved in the project, prepared the subject documents, or was 
part of the USACE Agency Technical Review (ATR). 

2. Please contact the Battelle Project Manager (Lynn McLeod, mcleod@battelle.org) or Deputy 
Program Manager (Rachel Sell (sellr@battelle.org) for requests or additional information. 

3. In case of media contact, notify the Battelle Program Manager, Karen Johnson-Young (johnson-
youngk@battelle.org) immediately. 

4. Your name will appear as one of the panel members in the peer review. Your comments will be 
included in the Final IEPR Report, but will remain anonymous.   

Please submit your comments in electronic form to Lynn McLeod, mcleod@battelle.org, no later than 
March 30, 2015, 10 pm ET. 
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IEPR of the Lower San Joaquin River, California Flood 
Risk Management Feasibility Study 

CHARGE QUESTIONS AND RELEVANT SECTIONS AS SUPPLIED BY USACE 

The following Charge to Reviewers outlines the objective of the Independent External Peer Review 
(IEPR) for the subject study and the specific advice sought from the IEPR panel.   
 
The objective of the IEPR is to obtain an independent evaluation of whether the interpretations of analysis 
and conclusions based on analysis are reasonable for the subject study. The IEPR panel is requested to 
offer a broad evaluation of the overall study decision document in addition to addressing the specific 
technical and scientific questions included in the charge. The panel has the flexibility to bring important 
issues to the attention of decision makers, including positive feedback or issues outside those specific 
areas outlined in the charge.  
 
The panel review is to focus on scientific and technical matters, leaving policy determinations for USACE 
and the Army. The panel should not make recommendations on whether a particular alternative should be 
implemented or present findings that become “directives” in that they call for modifications or additional 
studies or suggest new conclusions and recommendations. In such circumstances, the panel may have 
assumed the role of advisors as well as reviewers, thus introducing bias and potential conflict in their 
ability to provide objective review.  
 
Panel review comments are to be structured to fully communicate the panel’s intent by including the 
comment, why it is important, any potential consequences of failure to address, and suggestions on how 
to address the comment. The IEPR Performance Work Statement provides additional details on how 
comments should be structured. 
 
Broad Evaluation Charge Questions 

1. Is the need for and intent of the decision document clearly stated? 

2. Does the decision document adequately address the stated need and intent relative to scientific and 
technical information? 

3. Given the need for and intent of the decision document, assess the adequacy and acceptability of the 
project evaluation data used in the study analyses. 

4. Given the need for and intent of the decision document, assess the adequacy and acceptability of the 
economic, environmental, and engineering assumptions that underlie the study analyses. 

5. Given the need for and intent of the decision document, assess the adequacy and acceptability of the 
economic, environmental, and engineering methodologies, analyses, and projections. 

6. Given the need for and intent of the decision document, assess the adequacy and acceptability of the 
models used in the evaluation of existing and future without-project conditions and of economic or 
environmental impacts of alternatives. 

7. Given the need for and intent of the decision document, assess the adequacy and acceptability of the 
methods for integrating risk and uncertainty. 

8. Given the need for and intent of the decision document, assess the adequacy and acceptability of the 
formulation of alternative plans and the range of alternative plans considered. 
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9. Given the need for and intent of the decision document, assess the adequacy and acceptability of the 
quality and quantity of the surveys, investigations, and engineering sufficient for conceptual design of 
alternative plans. 

10. Given the need for and intent of the decision document, assess the adequacy and acceptability of the 
overall assessment of significant environmental impacts and any biological analyses. 

11. Evaluate whether the interpretations of analysis and the conclusions based on analysis are 
reasonable. 

12. Assess the considered and recommended alternatives from the perspective of systems, including 
systemic aspects being considered from a temporal perspective, including the potential effects of 
climate change.   

13. For the tentatively selected plan, assess whether the models used to assess life safety hazards are 
appropriate. 

14. For the tentatively selected plan, assess whether the assumptions made for the life safety hazards 
are appropriate. 

15. For the tentatively selected plan, assess whether the quality and quantity of the surveys, 
investigations, and engineering are sufficient for a concept design considering the life safety hazards 
and to support the models and assumptions made for determining the hazards. 

16. For the tentatively selected plan, assess whether the analysis adequately address the uncertainty and 
residual risk given the consequences associated with the potential for loss of life for this type of 
project. 

Specific Technical and Scientific Charge Questions 

17. Are any additional design assumptions necessary to validate the conceptual design of the primary 
project components?  

18. Are the assumptions used to determine the cost of operations and maintenance for the proposed 
project reasonable and adequately documented? 

19. Have the significant project construction costs, including environmental mitigation costs, been 
adequately identified and described?   

20. Are the assumptions and analysis of seismic impacts on project performance and the associated 
conceptual design and costs to address those impacts adequate and reasonable? 

21. Is the assessment of future without- and with-project development in the floodplain, and the 
associated residual risks to life and property (such as risks to the population and critical infrastructure, 
availability and effectiveness of evacuation, etc.), reasonable and does it provide an adequate basis 
for distinguishing among alternatives? 

Summary Questions 

22. Please identify the most critical concerns (up to five) you have with the project and/or review 
documents. These concerns can be (but do not need to be) new ideas or issues that have not been 
raised previously. 

23. Please provide positive feedback on the project and/or review documents. 
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Public Comment Questions (provided to the Panel separately for their review of the public 
comments) 

24. Does information or concerns raised in the public raise any additional discipline-specific technical 
concerns with regard to the overall report? 
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Conflicts of Interest Questionnaire 
[Independent External Peer Review] 

[San Joaquin River IEPR] 

The purpose of this document is to help the U.S. Army Corps of Engineers identify potential 

organizational conflicts of interest on a task order basis as early in the acquisition process as possible. 
Complete the questionnaire with background information and fully disclose relevant potential conflicts of 
interest. Substantial details are not necessary; USA CE will examine additional information if appropriate. 

Affomative answers will not disqualify your firm from this or future procurements. 

NAME OF FIRM: Battelle Memorial Institute 
REPRESENTATIVE'S NAME: Gina M . Crabtree 
TELEPHONE: 614-424-5097 
ADDRESS: 505 King Avenue, Columbus, OH 43201 

EMAIL ADDRESS: crabtreeg@battelle.org 

I. INDEPENDENCE FROM WORK PRODUCT. Has your firm been involved in any aspect of the 
preparation of the subject study report and associated analyses (field studies, report writing, supporting 

research etc.) No X Yes (if yes, briefly describe): 

II. INTEREST IN STUDY AREA OR OUTCOME. Does your finn have any interests or holdings in the 
study area, or any stake in the outcome or recommendations of the study, or any affiliation with the local 
sponsor? No X Yes (if yes, briefly describe): 

III. REVIEWERS. Do you anticipate that all expe11 reviewers on this task order will be selected from 

outside your firm? No Yes X (if no, briefly describe the difficulty in identifying outside reviewers): 

IV. AFFILIATION WITH PARTIES THAT MAY BE INVOLVED WITH PROJECT 
IMPLEMENT A TI ON. Do you anticipate that your firm will have any association with parties that may 
be involved with or benefit from future activities associated with this study, such as project construction? 

No X Yes (if yes, briefly describe): 

V. ADDITIONAL INFORMATION. Report relevant aspects of your firm's background or present 
circumstances not addressed above that might reasonably be construed by others as affecting your firm 's 
judgment. Please include any information that may reasonably : impair your firm's objectivity; skew the 

competition in favor of your firm; or allow your firm unequal access to nonpublic information. No 

additional information to report. 

LaDonna 
Digital ly signed by LaDoona James 
ON: cn=LaDonna James, o=Batte lle 
Memorial lnstihi:e, ou :=Contracts, 

Jam es emall =jamesl@battelle.org.c=US 
---------·· _ Date : 201403.25 14:20:18 -04'C!!'._ 

FOR: Gina Crabtree, Battelle 

March 14i.Wll4 
DATE 

Use or disclosure of data contained on this sheet is subject to the restriction on the titl e page of this proposal 
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